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MEMORANDUM FOR: Director of Data Processing

PROM : [

|
Deputy Chief, Special Projects Staff/ODP

SUBJECT - : Special Projects Staff Weekly Status
Report for Week Ending 31 March 1981

1. SAFE

~ The Preliminary Detailed Design Review (PDR)
which began on 23 March continued throughout the week.
A total of 23 Consolidated SAFE Project Office personnel

are attending sessions at one time or another during the
8 day review period. | |

2. ADSTAR

The remaining section of Volume IIT, the SAS
System Design, has been received, The review of Section 3,
Camera Werkstation operation was completed on 31 March,
A package of DPRs on this section will be submitted to
the Contractor.
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